

Acme Financial Services

Monthly Status Report

March 1, 2026

Project Alpha remains on track for delivery in Q2.

All milestones have been met within the agreed timelines.

Last reviewed: January 15, 2026

Internal Reference: ALPHA-REF

The budget utilization stands at 78% of the allocated funds.

No significant risks have been identified during this period.

Next checkpoint is scheduled for the end of the current month.