

Acme Financial Services

Monthly Status Report

January 15, 2026

Project Alpha remains on track for delivery in the second quarter of this year. The development team has completed all planned sprints and the remaining backlog items are being prioritized for the final release candidate.

All milestones defined in the project charter have been met within the agreed timelines. The steering committee reviewed progress last week and confirmed that no schedule adjustments are needed at this time.

IMPORTANT NOTE: A new dependency has been identified between Project Alpha and the infrastructure migration initiative. The integration testing phase will require coordinated access to the staging environment, which is currently shared with the migration team. A scheduling agreement has been reached and documented.

Last reviewed: January 15, 2026. The quarterly review was conducted by the senior management team in accordance with the standard governance framework. All findings have been documented and distributed to the relevant stakeholders.

The budget utilization stands at 78% of the allocated funds for the current fiscal year. Remaining funds are earmarked for the final testing phase and post-launch support activities during the transition period.

No significant risks have been identified during this reporting period. The risk register was updated following the monthly review session and all previously flagged items have been resolved or mitigated to acceptable levels.

The next checkpoint is scheduled for the end of the current month. All team leads are expected to submit their status updates by the 25th to allow sufficient time for consolidation before the steering committee presentation.